

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

Panchayat Raj & Rural Development Department - - NABARD RIDF XX - Karimnagar Region - Rajanna Siricilla District - "C/o High Level Bridge on road from Thippapur to Jayaram (PWD road from Vemulawada to Sirikonda) of Vemulawada(M)", Est. Cost. Rs.700.00 Lakhs - Post facto 2<sup>nd</sup> EOAT upto 30.09.2020 (242 days) without imposing any penalty - Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (ROADS) DEPARTMENT

**G.O.Rt.No. 486**

**Dated: 03-11-2020**

**Read:-**

From the CE, PR, Hyderabad, Lr.No.AEE/DEE/KRMN/NBXX/EOAT/  
Thippapuram/Vemulawada(M)/2020, Dt:15.09.2020.

&&&

**ORDER:**

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord post facto 2<sup>nd</sup> Extension of Agreement Time upto 30.09.2020 (242 days) in respect of the work "C/o High Level Bridge on road from Thippapur to Jayaram (PWD road from Vemulawada to Sirikonda) of Vemulawada(M) in Karimnagar District" without imposing any penalty, as the delay is not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad shall take further necessary action in the matter accordingly.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**SANDEEP KUMAR SULTANIA**  
**SECRETARY TO GOVERNMENT**

**To**

The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.

**Copy to:**

The PS to Hon'ble M(PR,RD&MB).

SF/SC.

**//FORWARDED BY ORDER//**

**SECTION OFFICER**